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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 1 drill rig   

• Continue rock production drilling with 2 to 3 Cubex drills, 
with concentration in the priority areas needed for initial line 
closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 

• Continue reworking sediment pond to better handle opera-
tion’s wastewater 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 1 rig.  There are a total of 1280 
holes in overburden, drilled and cased.   
 
Production rock drilling (with 2 to 3 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of the 23 V-Line holes have been com-
pleted.   
 
In the priority areas, 341 holes have been identified as 
necessary for initial line closure.  Grouting operations are 
in progress in 32 of those holes.  Of the 341 total holes, 
297 are complete, or 87%.   
   
There is a total of over 777,500 gallons of grout in 1113 
holes along the embankment.  To date, over 778,127 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 06/03/08 was 681.96 ft. The lake elevation 
is expected to remain steady for a few days then begin a slow fall.  No 
significant rainfall is forecasted for the next five days over the Lake Cum-
berland basin. 
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